Dates (start 17. aug)		17	18	19	20	21	24	25	26	27	28	31	1	2	3	4	7	8	9	10	11	14	15	16	3
Activity	roles																								
Initial meeting	All members*																								
Styletile	Petter, Amanda, Lars																								
Styletile presentation	All members*						Pr																		
Vebsite layout, coding	Petter, Lars																								
Brand identity	Amanda, Joe																								
resentation*	All members*														Pr										
eam meeting*	All members*															M									
ixes	All members*																								
Ready to launch	All members*																								
Final presentation***	All members*																							FINAL	due date!
Copywriting	Joe																								
Photoshoots on location	Patrick																								
Photo editing	Patrick																								
Project done: beer at offic	ce time!																								day after delivery!
																									we're all having a beer yohoo!
Pr= presentation																									
//= meeting																									